COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 06/30/2006

ESTIMATE SUMMARY 11:55:18
CONTID: C14942R ESTIMATE NO: 0003 PROG SPEC YR:2005
PCN: 14942R-BID COFRS REPORTING CATEGORY: 1 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 56.0 DAYS TIME ALLOW: 239 WORK DAYS
US 285 Foxton Rd-Richmond Hill PERCENT TIME: 23.43 ORIG TIME ALLOW: 239 WORK DAYS
PROJECT NO: NH 2854-106
US 285 Foxton Rd-Richmond Hill
NAME OF ROAD: 285D
PROJECT COUNTIES: JEFFERSON, REGION 1
CONTRACTOR:
LAWRENCE CONSTRUCTION COMPANY PAY PERIOD ENDING 06/28/2006 DATE TIME STARTED 03/02/2006
9002 N. MOORE RD. DATE LET 02/02/2006 DATE WORK BEGAN  03/20/2006
DATE AWARDED 02/14/2006 DATE TIME STOPPED
DATE CONTRACT EXECUTED 03/01/2006 DATE ACCEPTED
LITTLETON Cco 80125 303-791-5642 DATE NOTICE TO PROCEED 03/02/2006
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 8,380,760.75 PARTICIPATING $ 1,853,685.64 S 435,012.27
AWARD PROJECT AMT: $  8,048,977.96 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 22.12% TOTAL EARNINGS 1,853,685.64 435,012.27
FUNDS AVAILABLE: $ 6,527,075.11 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 1,853,685.64 435,012.27
TOTAL CLAIMS: $ 0.00 RETATNAGE -24,299.07 -6,525.19
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 1,829,386.57 428,487.08
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 1,829,386.57 428,487.08
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 428,487.08

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 14942R-BID ESTIMATE RUN 06/30/2006
PROJECT: NH 2854-106 ESTIMATE NO: 0003 11:55:18
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0060 202-00810 *REMOVAL OF GROUND SIGN 71.000 3.000
EACH 0.000 0.00
39.66570 3.000 119.00
0065 202-00825 *REMOVAL OF FLASHING BEACON 2.000 0.000
EACH 2.000 889.34
444.67080 2.000 889.34
0070 202-01000 *REMOVAL OF FENCE 6,238.000 4,113.000
LF 249.000 228.01
0.91570 4,362.000 3,994.28
0075 202-01130 *REMOVAL OF GUARDRAIL TYPE 3 1,651.000 250.000
LF 0.000 0.00
3.54820 250.000 887.05
0080 202-01300 *REMOVAL OF END ANCHORAGE 4.000 0.000
EACH 0.000 0.00
156.80800 0.000 0.00
0085 202-04001 PLUG CULVERT 3.000 1.000
EACH 0.000 0.00
1,020.21010 1.000 1,020.21
0090 202-07000 OBLITERATE OLD ROAD 1.000 0.000
LS 0.000 0.00
8,888.30660 0.000 0.00
0095 203-00060 *EMBANKMENT MATERIAL (COMPLETE IN PLACE) 156,159.000 67,385.000
cY 18,819.000 193,549.65
10.28480 86,204.000 886,590.90
0100 203-01500 BLADING 20.000 0.000
HOUR 0.000 0.00
126.69640 0.000 0.00
0105 203-01550 DOZING 60.000 3.000
HOUR 1.000 164.47
164.46760 4.000 657.87
0110 203-01597 POTHOLING 50.000 10.000
HOUR 10.000 2,499.67

249.96680 20.000 4,999.34
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PCN: 14942R-BID ESTIMATE RUN 06/30/2006
PROJECT: NH 2854-106 ESTIMATE NO: 0003 11:55:18
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0115 208-00002 EROSION LOG (12 INCH) 1,236.000 454.000
LF 30.000 151.09
5.03620 484.000 2,437.52
0120 208-00011 EROSION BALES (WEED FREE) 903.000 212.000
EACH 0.000 0.00
13.73500 212.000 2,911.82
0125 208-00020 *SILT FENCE 6,568.000 6,568.000
LF 0.000 0.00
2.28920 6,568.000 15,035.47
0130 208-00040 CHECK DAM 2.000 0.000
EACH 0.000 0.00
268.97720 0.000 0.00
0135 208-00045 CONCRETE WASHOUT STRUCTURE 3.000 1.000
EACH 0.000 0.00
2,861.45950 1.000 2,861.46
0140 208-00070 STABILIZED CONSTRUCTION ENTRANCE 3.000 3.000
EACH 0.000 0.00
2,513.45470 3.000 7,540.36
0145 208-00200 EROSION CONTROL SUPERVISOR 1.000 0.100
LS 0.050 917.53
18,350.53870 0.150 2,752.58
0150 210-00001 RESET STRUCTURE 1.000 0.000
EACH 0.000 0.00
468.32770 0.000 0.00
0155 210-00010 RESET MAILBOX STRUCTURE 6.000 0.000
EACH 0.000 0.00
164.81370 0.000 0.00
0160 210-00809 *RESET BLANKOUT SIGN (FIBER OPTIC) 2.000 0.000
EACH 0.000 0.00
3,172.78630 0.000 0.00
0165 210-00810 *RESET GROUND SIGN 13.000 0.000
EACH 0.000 0.00

262.68200 0.000 0.00
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PCN: 14942R-BID ESTIMATE RUN 06/30/2006
PROJECT: NH 2854-106 ESTIMATE NO: 0003 11:55:18

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0170 210-00815 *RESET SIGN PANEL 2.000 0.000
EACH 0.000 0.00
40.86160 0.000 0.00
0175 210-01011 *RESET GATE 1.000 0.000
EACH 0.000 0.00
522.38800 0.000 0.00
0180 210-04000 ADJUST STRUCTURE 2.000 0.000
EACH 0.000 0.00
2,403.62600 0.000 0.00
0185 212-00006 *SEEDING (NATIVE) 17.000 0.000
ACRE 0.000 0.00
493.74480 0.000 0.00
0190 212-00032 *SOIL CONDITIONING 17.000 0.000
ACRE 0.000 0.00
1,086.23860 0.000 0.00
0195 213-00002 *MULCHING (WEED FREE HAY) 14.000 0.000
ACRE 0.000 0.00
406.61340 0.000 0.00
0200 213-00061 *MULCH TACKIFIER 2,800.000 0.000
1B 0.000 0.00
2.90440 0.000 0.00
0205 214-00000 *LANDSCAPE MAINTENANCE 1.000 0.000
LS 0.000 0.00
11,036.64920 0.000 0.00
0210 214-00350 *DECIDUOUS SHRUB (5 GALLON CONTAINER) 102.000 0.000
EACH 0.000 0.00
87.13140 0.000 0.00
0215 214-00506 *EVERGREEN TREE (6 FOOT) (BALL AND BURLAP) 34.000 0.000
EACH 0.000 0.00
418.23090 0.000 0.00
0220 214-00508 *EVERGREEN TREE (8 FOOT) (BALL AND BURLAP) 12.000 0.000
EACH 0.000 0.00
557.64120 0.000 0.00
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PCN: 14942R-BID ESTIMATE RUN 06/30/2006
PROJECT: NH 2854-106 ESTIMATE NO: 0003 11:55:18
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0225 216-00035 *SOIL RETENTION BLANKET (PLASTIC) 2,890.000 0.000
sy 0.000 0.00
8.07420 0.000 0.00
0230 216-00041 *SOIL RETENTION BLANKET (STRAW/COCONUT) 52,396.000 0.000
sy 0.000 0.00
1.91690 0.000 0.00
0235 217-00020 *HERBICIDE TREATMENT 20.000 0.000
HOUR 0.000 0.00
52.27890 0.000 0.00
0240 304-06008 AGGREGATE BASE COURSE (CLASS 6) (SPECIAL) 713.000 0.000
cy 0.000 0.00
22.04790 0.000 0.00
0245 403-00720 *HOT MIX ASPHALT (PATCHING) (ASPHALT) 187.000 6.570
TON 21.000 3,252.43
154.87750 27.570 4,269.97
0250 403-34821 *HOT MIX ASPHALT (GRADING SX) (100) (PG 58-28) 25,021.000 0.000
TON 0.000 0.00
53.60790 0.000 0.00
0255 403-34851 *HOT MIX ASPHALT (GRADING SX) (100) (PG 64-28) 8,091.000 0.000
TON 0.000 0.00
56.46940 0.000 0.00
0260 411-10255 *EMULSIFIED ASPHALT (SLOW-SETTING) 8,918.000 0.000
GAL 0.000 0.00
1.14460 0.000 0.00
0265 411-10300 *EMULSIFIED ASPHALT (PRIME COAT) 29,824.000 0.000
GAL 0.000 0.00
1.37350 0.000 0.00
0270 420-00100 GEOTEXTILE (EROSION CONTROL) (CLASS A) 3,864.000 96.000
SY 22.000 57.24
2.60170 118.000 307.00
0275 506-00212 RIPRAP (12 INCH) 140.000 64.000
cy 14.000 1,469.86

104.99000 78.000 8,189.22
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PCN: 14942R-BID ESTIMATE RUN 06/30/2006
PROJECT: NH 2854-106 ESTIMATE NO: 0003 11:55:18
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0280 506-00218 RIPRAP (18 INCH) 47.000 0.000
cy 0.000 0.00
97.49700 0.000 0.00
0285 507-00400 *BITUMINOUS SLOPE AND DITCH PAVING (ASPHALT) 2.500 0.000
TON 0.000 0.00
371.98970 0.000 0.00
0290 601-01050 CONCRETE CLASS B (WALL) 37.600 9.000
cy 0.000 0.00
643.51340 9.000 5,791.62
0295 602-00000 *REINFORCING STEEL 542.000 542.000
1B 0.000 0.00
0.75090 542.000 406.99
0300 603-10180 18 INCH CORRUGATED STEEL PIPE 687.000 96.000
LF 0.000 0.00
53.26710 96.000 5,113.64
0305 603-10240 24 INCH CORRUGATED STEEL PIPE 1,320.000 242.000
LF 64.000 4,001.34
62.52100 306.000 19,131.43
0310 603-10360 36 INCH CORRUGATED STEEL PIPE 217.000 26.000
LF 0.000 0.00
87.12550 26.000 2,265.26
0315 603-10480 48 INCH CORRUGATED STEEL PIPE 80.000 49.000
LF 0.000 0.00
111.07130 49.000 5,442.49
0320 603-30018 18 INCH STEEL END SECTION 19.000 0.000
EACH 0.000 0.00
433.97940 0.000 0.00
0325 603-30024 24 INCH STEEL END SECTION 23.000 8.000
EACH 1.000 517.24
517.23730 9.000 4,655.14
0330 603-30036 36 INCH STEEL END SECTION 6.000 1.000
EACH 0.000 0.00

949.05290 1.000 949.05
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PCN: 14942R-BID ESTIMATE RUN 06/30/2006
PROJECT: NH 2854-106 ESTIMATE NO: 0003 11:55:18
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0335 603-30048 48 INCH STEEL END SECTION 1.000 1.000
EACH 0.000 0.00
1,481.28440 1.000 1,481.28
0340 603-50004 4 INCH PLASTIC PIPE 560.000 0.000
LF 0.000 0.00
17.58200 0.000 0.00
0345 603-50018 18 INCH PLASTIC PIPE 30.000 0.000
LF 0.000 0.00
80.12090 0.000 0.00
0350 604-00305 INLET TYPE C (5 FOOT) 6.000 0.000
EACH 0.000 0.00
1,432.59950 0.000 0.00
0355 604-00350 INLET TYPE C (SPECIAL) 1.000 0.000
EACH 0.000 0.00
3,824.66610 0.000 0.00
0360 604-13005 INLET TYPE 13 (5 FOOT) 1.000 0.000
EACH 0.000 0.00
3,633.82650 0.000 0.00
0365 605-82100 PIPE EDGE DRAIN 175.000 123.000
LF 0.000 0.00
7.55430 123.000 929.18
0370 605-84000 SUBSURFACE DRAIN OUTLET 20.000 20.000
LF 0.000 0.00
34.33750 20.000 686.75
0375 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 4,326.000 0.000
LF 0.000 0.00
17.85550 0.000 0.00
0380 606-00700 GUARDRAIL TYPE 7 400.000 0.000
LF 370.000 35,041.26
94.70610 370.000 35,041.26
0385 606-01340 *END ANCHORAGE TYPE 3D 8.000 0.000
EACH 0.000 0.00

773.73860 0.000 0.00
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PCN: 14942R-BID ESTIMATE RUN 06/30/2006
PROJECT: NH 2854-106 ESTIMATE NO: 0003 11:55:18
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0390 606-01370 *TRANSITION TYPE 3G 6.000 0.000
EACH 0.000 0.00
1,081.63170 0.000 0.00
0395 606-01385 *TRANSITION TYPE 3J 3.000 0.000
EACH 0.000 0.00
1,431.87430 0.000 0.00
0400 606-02003 *END ANCHORAGE (NONFLARED) 14.000 0.000
EACH 0.000 0.00
2,054.52790 0.000 0.00
0405 607-00005 *END POST 13.000 0.000
EACH 1.000 150.57
150.57000 1.000 150.57
0410 607-00010 *CORNER AND LINE BRACE POST 63.000 0.000
EACH 1.000 171.63
171.63030 1.000 171.63
0415 607-01000 *FENCE BARBED WIRE WITH METAL POSTS 7,498.000 0.000
LF 249.000 470.26
1.88860 249.000 470.26
0420 607-11525 *FENCE (PLASTIC) 1,200.000 976.000
LF 0.000 0.00
2.86150 976.000 2,792.82
0425 607-21300 *FENCE BARRIER WITH METAL POSTS 242.000 0.000
LF 0.000 0.00
5.43680 0.000 0.00
0430 607-53172 *FENCE CHAIN LINK (72 INCH) 21.000 0.000
LF 0.000 0.00
32.79230 0.000 0.00
0435 609-60011 *CURB TYPE 6 (SECTION M) 175.000 0.000
LF 0.000 0.00
7.43980 0.000 0.00
0440 612-00001 *DELINEATOR (TYPE I) 212.000 0.000
EACH 0.000 0.00

14.00970 0.000 0.00
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PCN: 14942R-BID ESTIMATE RUN 06/30/2006
PROJECT: NH 2854-106 ESTIMATE NO: 0003 11:55:18
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0445 612-00002 *DELINEATOR (TYPE IT) 31.000 0.000
EACH 0.000 0.00
16.34470 0.000 0.00
0450 612-00003 *DELINEATOR (TYPE III) 43.000 0.000
EACH 0.000 0.00
19.84710 0.000 0.00
0455 613-00201 *2 INCH ELECTRICAL CONDUIT (JACKED) 200.000 0.000
LF 0.000 0.00
18.88560 0.000 0.00
0460 613-01200 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 6,810.000 0.000
LF 0.000 0.00
6.19220 0.000 0.00
0465 613-01300 *3 INCH ELECTRICAL CONDUIT (PLASTIC) 700.000 0.000
LF 0.000 0.00
8.22960 0.000 0.00
0470 613-10000 *WIRING 1.000 0.000
LS 0.000 0.00
11,672.46550 0.000 0.00
0475 613-32400 *LIGHT STANDARD STEEL (40 FOOT) 10.000 0.000
EACH 0.000 0.00
2,993.08660 0.000 0.00
0480 613-40000 *CONCRETE FOUNDATION PAD 10.000 0.000
EACH 0.000 0.00
602.05110 0.000 0.00
0485 613-70400 *LUMINAIRE HIGH PRESSURE SODIUM (400 WATT) 10.000 0.000
EACH 0.000 0.00
426.92980 0.000 0.00
0490 614-00011 *SIGN PANEL (CLASS I) 378.000 0.000
SF 0.000 0.00
15.17720 0.000 0.00
0495 614-00012 *SIGN PANEL (CLASS II) 298.000 0.000
SF 0.000 0.00

17.51210 0.000 0.00
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CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0500 614-00013 *SIGN PANEL (CLASS III) 282.000 0.000
SF 0.000 0.00
21.01460 0.000 0.00
0505 614-01512 *STEEL SIGN SUPPORT (2-INCH ROUND) (POST) 502.000 0.000
LF 0.000 0.00
7.00490 0.000 0.00
0510 614-01522 *STEEL SIGN SUPPORT (2-INCH ROUND) (SOCKET) 43.000 0.000
EACH 0.000 0.00
58.37380 0.000 0.00
0515 614-01585 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND SCH 80) (POST) 658.000 0.000
LF 0.000 0.00
19.84710 0.000 0.00
0520 614-01588 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND SCH 58.000 0.000
80) (SLIPBASE)
EACH 0.000 0.00
145.93440 0.000 0.00
0525 614-10015 *OVERPASS MOUNTED SIGN BRACKET 1.000 0.000
EACH 0.000 0.00
3,251.76260 0.000 0.00
0530 614-75336 *TRAFFIC SIGNAL FACE (12-12-12) (INSTALL ONLY) 6.000 0.000
EACH 0.000 0.00
190.00090 0.000 0.00
0535 614-75840 *TRAFFIC SIGNAL CONTROLLER (INSTALL ONLY) 1.000 0.000
EACH 0.000 0.00
2,055.67250 0.000 0.00
0540 614-85312 *TRAFFIC SIGNAL SPAN WIRE POLE (12 INCH) 4.000 0.000
EACH 0.000 0.00
5,686.29230 0.000 0.00
0545 615-00030 EMBANKMENT PROTECTOR TYPE 3 5.000 0.000
EACH 0.000 0.00
188.85630 0.000 0.00
0550 617-00012 12 INCH CULVERT PIPE 165.000 0.000
LF 0.000 0.00
41.68590 0.000 0.00
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PROJECT: NH 2854-106 ESTIMATE NO: 0003 11:55:18
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0555 621-00450 *DETOUR PAVEMENT 3,500.000 0.000
sy 0.000 0.00
20.47280 0.000 0.00
0560 625-00000 *CONSTRUCTION SURVEYING 1.000 0.340
LS 0.050 5,387.56
107,751.11820 0.390 42,022.94
0565 625-00001 *CONSTRUCTION SURVEYING (HOURLY) 40.000 7.000
HOUR 0.000 0.00
137.35010 7.000 961.45
0570 626-00000 *MOBILIZATION 1.000 0.500
LS 0.000 0.00
467,495.13620 0.500 233,747.57
0575 627-00005 *EPOXY PAVEMENT MARKING 284.000 0.000
GAL 0.000 0.00
68.67500 0.000 0.00
0580 627-00012 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 500.000 36.000
GAL 0.000 0.00
17.16880 36.000 618.08
0585 627-01010 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE I) (INLAID) 1,956.000 0.000
SF 0.000 0.00
12.59040 0.000 0.00
0590 627-30405 *PREFORMED THERMOPLASTIC PAVEMENT MARKING 312.000 0.000
(WORD-SYMBOL)
SF 0.000 0.00
16.02420 0.000 0.00
0595 627-30410 *PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 760.000 0.000
LINE)
SF 0.000 0.00
11.44580 0.000 0.00
0600 629-01002 *SURVEY MONUMENT (TYPE 2) 9.000 0.000
EACH 0.000 0.00
251.80840 0.000 0.00
0605 630-00000 *FLAGGING 15,296.000 1,408.500
HOUR 946.500 21,666.99

22.89170 2,355.000 53,909.95
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PCN: 14942R-BID ESTIMATE RUN 06/30/2006
PROJECT: NH 2854-106 ESTIMATE NO: 0003 11:55:18
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0610 630-00007 *TRAFFIC CONTROL INSPECTION 220.000 24.000
DAY 9.000 618.08
68.67500 33.000 2,266.28
0615 630-00012 *TRAFFIC CONTROL MANAGEMENT 239.000 42.000
DAY 19.000 8,698.84
457.83350 61.000 27,927.84
0620 630-80001 *FLASHING BEACON (PORTABLE) 4.000 0.000
EACH 0.000 0.00
1,030.12540 0.000 0.00
0625 630-80336 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 14.000 4.000
EACH 0.000 0.00
228.91680 4.000 915.67
0630 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 37.000 7.500
EACH 0.500 22.89
45.78340 8.000 366.27
0635 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 94.000 33.500
EACH 2.000 206.03
103.01250 35.500 3,656.94
0640 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 5.000 2.500
EACH 0.000 0.00
103.01250 2.500 257.53
0645 630-80344 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 275.000 0.000
SF 0.000 0.00
18.31330 0.000 0.00
0650 630-80355 *PORTABLE MESSAGE SIGN PANEL 2.000 1.000
EACH 0.000 0.00
9,156.67030 1.000 9,156.67
0655 630-80357 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (B 2.000 0.500
TYPE)
EACH 0.500 515.06
1,030.12540 1.000 1,030.13
0660 630-80360 *DRUM CHANNELIZING DEVICE 300.000 80.500
EACH 26.000 1,041.57

40.06040 106.500 4,266.43
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PCN: 14942R-BID ESTIMATE RUN 06/30/2006
PROJECT: NH 2854-106 ESTIMATE NO: 0003 11:55:18
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0665 630-80370 CONCRETE BARRIER (TEMPORARY) 4,100.000 110.000
LF 0.000 0.00
29.65540 110.000 3,262.09
0670 630-80380 *TRAFFIC CONE 100.000 47.500
EACH 0.000 0.00
11.44580 47.500 543.68
0675 630-85010 *IMPACT ATTENUATOR (TEMPORARY) 2.000 0.000
EACH 0.000 0.00
3,433.75140 0.000 0.00
0680 700-70010 F/A MINOR CONTRACT REVISIONS 150,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0685 700-70014 F/A INCENTIVE SMOOTHNESS 18,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0690 700-70016 F/A FUEL COST ADJUSTMENT 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0695 700-70022 F/A OJT COLORADO TRAINING PROGRAM 2,100.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0700 700-70023 F/A ON-THE-JOB TRAINEE 2,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0705 700-70025 F/A QUALITY INCENTIVE PAYMENT 90,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0710 700-70028 F/A ESB PROGRAM 7,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0715 700-70082 F/A FURNISH & INSTALL ELECTRICAL SERVICE 5,000.000 0.000
FA 0.000 0.00

1.00000 0.000 0.00
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CAT NO0200 ROADWAY
0720 700-70380 F/A EROSION CONTROL 10,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0985 900-00006 ADDED ITEM (DOLLAR)/ MCR 01 PARTNERING 5,000.000 2,120.940
DOL 0.000 0.00
1.00000 2,120.940 2,120.94
CAT 0200 CURRENT AMT 6,331,162.54 $ 285,705.90% 1,544,191.05
CAT NO0300 STRUCTURE G-15-1
0725 203-00400 *ROCK EXCAVATION 670.000 633.000
cY 32.000 1,556.63
48.64480 665.000 32,348.79
0730 206-00000 STRUCTURE EXCAVATION 80.000 80.000
cy 0.000 0.00
16.20580 80.000 1,296.46
0735 206-00100 *STRUCTURE BACKFILL (CLASS 1) 238.000 15.000
cY 0.000 0.00
17.16610 15.000 257.49
0740 206-00200 STRUCTURE BACKFILL (CLASS 2) 81.000 0.000
cy 0.000 0.00
22.85090 0.000 0.00
0745 206-00360 *MECHANICAL REINFORCEMENT OF SOIL 250.000 0.000
cY 0.000 0.00
25.45550 0.000 0.00
0750 206-01750 SHORING 1.000 0.000
LS 0.000 0.00
89,872.71930 0.000 0.00
0755 403-34821 *HOT MIX ASPHALT (GRADING SX) (100) (PG 58-28) 51.000 0.000
TON 0.000 0.00
53.60790 0.000 0.00
0760 403-34851 *HOT MIX ASPHALT (GRADING SX) (100) (PG 64-28) 102.000 0.000
TON 0.000 0.00
56.46940 0.000 0.00
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UNIT PRICE

CAT NO0300 STRUCTURE G-15-I

0765 420-00100 GEOTEXTILE (EROSION CONTROL) (CLASS A) 120.000 0.000
sy 0.000 0.00
2.60170 0.000 0.00
0770 506-00209 RIPRAP (9 INCH) 66.500 0.000
cY 0.000 0.00
106.57860 0.000 0.00
0775 507-00700 SLOPE AND DITCH PAVING (SPECIAL) 29.000 0.000
cy 0.000 0.00
488.03380 0.000 0.00
0780 515-00120 *WATERPROOFING (MEMBRANE) 944.000 0.000
SY 0.000 0.00
10.31270 0.000 0.00
0785 515-00400 *CONCRETE SEALER 688.000 0.000
sy 0.000 0.00
4.86450 0.000 0.00
0790 518-01002 BRIDGE EXPANSION DEVICE (0-2 INCH) 78.000 0.000
LF 0.000 0.00
184.94030 0.000 0.00
0795 601-03020 CONCRETE CLASS D (MISCELLANEOUS) 22.500 0.000
cy 22.500 9,068.41
403.04050 22.500 9,068.41
0800 601-03040 CONCRETE CLASS D (BRIDGE) 678.000 0.000
cy 31.000 16,241.87
523.93130 31.000 16,241.87
0805 601-40300 *STRUCTURAL CONCRETE COATING 499.000 0.000
sy 0.000 0.00
14.19920 0.000 0.00
0810 602-00000 *REINFORCING STEEL 50,805.000 0.000
1B 0.000 0.00
0.75090 0.000 0.00
0815 602-00020 *REINFORCING STEEL (EPOXY COATED) 160,490.000 0.000
1B 6,449.000 5,843.44

0.90610 6,449.000 5,843.44
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CURRENT PREV QTY/ AMOUNT
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CAT NO0300 STRUCTURE G-15-I

0820 606-10700 *BRIDGE RAIL TYPE 7 542.000 0.000
LF 0.000 0.00
70.59150 0.000 0.00
0825 607-53137 *FENCE CHAIN LINK (SPECIAL) (36 INCH) 492.000 0.000
LF 0.000 0.00
24.43690 0.000 0.00
0830 613-01200 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 550.000 0.000
LF 0.000 0.00
6.19220 0.000 0.00
0835 615-00150 EMBANKMENT PROTECTOR (SPECIAL) 4.000 0.000
EACH 0.000 0.00
972.89620 0.000 0.00
0840 618-00000 PRESTRESSING STEEL BAR 36,261.000 0.000
1B 0.000 0.00
1.62920 0.000 0.00
0845 618-00002 *PRESTRESSING STEEL WIRE OR STRAND 1,293.000 0.000
MKFT 0.000 0.00
102.44520 0.000 0.00
0850 618-10000 PRECAST CONCRETE U GIRDER (PRE-TENSIONED) 421.000 0.000
LF 0.000 0.00
740.64610 0.000 0.00
CAT 0300 CURRENT AMT $ 1,309,494.97 $ 32,710.358 65,056.46

CAT NO0301 STRUCTURE F-15-V

0855 206-00000 STRUCTURE EXCAVATION 770.000 0.000
cy 770.000 12,478.47
16.20580 770.000 12,478.47
0860 206-00100 *STRUCTURE BACKFILL (CLASS 1) 5,022.000 0.000
cy 48.000 823.97
17.16610 48.000 823.97
0865 206-00360 *MECHANICAL REINFORCEMENT OF SOIL 2,606.000 0.000
cy 0.000 0.00

25.45550 0.000 0.00
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CAT NO0301 STRUCTURE F-15-V

0870 206-01600 TEMPORARY EXCAVATION SUPPORT 0.250 0.000
LS 0.000 0.00
62,415.94260 0.000 0.00
0875 504-04410 *BLOCK FACING 8,503.000 0.000
SF 100.000 1,182.36
11.82360 100.000 1,182.36
0880 506-00218 RIPRAP (18 INCH) 4.000 0.000
cy 0.000 0.00
97.49700 0.000 0.00
0885 601-01000 *CONCRETE CLASS B 37.500 0.000
cY 37.500 10,730.47
286.14590 37.500 10,730.47
0890 602-00000 *REINFORCING STEEL 554.000 0.000
1B 554.000 416.00
0.75090 554.000 416.00
0895 607-53160 *FENCE CHAIN LINK (60 INCH) 678.000 0.000
LF 0.000 0.00
27.18390 0.000 0.00
CAT 0301 CURRENT AMT $ 311,130.85 $ 25,631.27 S 25,631.27

CAT NO0302 STRUCTURE F-15-DL

0900 206-00000 STRUCTURE EXCAVATION 3,070.000 1,454.000
cY 1,616.000 26,188.57
16.20580 3,070.000 49,751.81
0905 206-00100 *STRUCTURE BACKFILL (CLASS 1) 1,000.000 0.000
cy 630.000 10,814.64
17.16610 630.000 10,814.64
0910 206-00360 *MECHANICAL REINFORCEMENT OF SOIL 500.000 0.000
cY 277.000 7,051.17
25.45550 277.000 7,051.17
0915 206-01600 TEMPORARY EXCAVATION SUPPORT 0.750 0.375
LS 0.125 7,801.99

62,415.94260 0.500 31,207.97
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CAT NO0302 STRUCTURE F-15-DL
0920 304-07000 AGGREGATE BASE COURSE (CLASS 7) 110.000 46.000
TON 0.000 0.00
20.60250 46.000 947.72
0925 504-04410 *BLOCK FACING 1,806.000 0.000
SF 757.000 8,950.47
11.82360 757.000 8,950.47
0930 506-00218 RIPRAP (18 INCH) 6.000 0.000
cy 0.000 0.00
97.49700 0.000 0.00
0935 510-20100 STRUCTURAL PLATE ARCH (SPECIAL) 110.000 52.000
LF 0.000 0.00
1,436.78550 52.000 74,712.85
0940 601-01000 *CONCRETE CLASS B 12.000 0.000
cy 8.700 2,489.47
286.14590 8.700 2,489.47
0945 601-03000 CONCRETE CLASS D 67.000 0.000
cYy 36.700 20,091.74
547.45890 36.700 20,091.74
0950 602-00000 *REINFORCING STEEL 1,312.000 0.000
1B 656.000 492.59
0.75090 656.000 492.59
0955 602-00020 *REINFORCING STEEL (EPOXY COATED) 12,000.000 0.000
LB 4,942.000 4,477.95
0.90610 4,942.000 4,477.95
0960 606-10705 *BRIDGE RAIL TYPE 7 (SPECIAL) 219.000 0.000
LF 0.000 0.00
67.81880 0.000 0.00
0965 607-53160 *FENCE CHAIN LINK (60 INCH) 200.000 0.000
LF 0.000 0.00
27.18390 0.000 0.00
CAT 0302 CURRENT AMT $ 380,969.69 $ 88,358.59$ 210,988.38
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CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS
0970 620-00002 FIELD OFFICE (CLASS 2) 1.000 0.100
EACH 0.050 1,125.67
22,513.39090 0.150 3,377.01
0975 620-00012 FIELD LABORATORY (CLASS 2) 1.000 0.100
EACH 0.050 1,068.44
21,368.80710 0.150 3,205.32
0980 620-00020 SANITARY FACILITY 1.000 0.200
EACH 0.100 412.05
4,120.50170 0.300 1,236.15
CAT 0400 CURRENT AMT § 48,002.70 $ 2,606.16$ 7,818.48

PROJECT TOTAL

CURRENT AMT §

8,380,760.75 $

435,012.27 $ 1,853,685.64



